



Army Civilian Training and Leader Development Study



August 13, 2001



Proposed General Responsibilities

- DASA(CPP) - Planning, coordination, and execution for:
 - Study Operations
 - Study Administration
 - Study Logistics
- Army Training Leader Development Panel (ATLDP) - Execution and maintenance of:
 - Study Organization
 - Data Base Management
 - Analytical process
 - Data Collection Instruments
 - Lessons Learned from Uniformed Studies

•
•
•

ASA(M&RA)/DASA (CPP) Responsibilities

- Identify and procure funding
- Identify Study Director
- Develop Study charter/objectives
- Identify Study specified “tasks” (objectives)
- Request Command participation
- Identify Study participants/start forming groups

Issues

Important:

- ensure linkage with CPMS XXI

- define civilian leadership - will there be different kinds (CPMS XXI)?

- obtain input from experienced leaders (GO's/SES as well as emerging leaders - Gen X)

- incorporate program metrics to enable assessment/ adjustment

-
-
-

Study Model

- Three Groups
 - Executive Group
 - Director of Study (GS15)
 - staff of 7 members, GS05 - GS14
 - 10 months at Washington, DC or Ft Leavenworth
 - Organize study/maintain continuity

-
-
-

Study Model

- Core Group

- 9 members (GS07-GS14)
- Divided into 3 functional subgroups (e.g., Civilian Culture, Institutional Training, Operational Training)
- 6 months at Ft. Leavenworth
- Work w/Executive Group to prepare/analyze study

- Data Collectors

- 45 members
- 3 months at Ft Leavenworth or traveling
- Interviews/focus groups/administer surveys

Study Timeline

<u>Month</u>	<u>Group</u>	<u>Purpose</u>
08	Exec/Panel	Identify Charter/Specified Tasks of Experts
10	ALTDP/ Notified	Develop Instruments Exec MACOM Personnel
11 - 12	ALTDP	Mail Surveys
01	Core/Data	Arrive/start work
01 - 02	Data Collect	Survey field
01 - 03	ALTDP/ Exec	Consolidate/Analyze data
04	Exec	Write Interim report
06	Exec	Submit Final Civ report
09	ALTDP	Consolidate all 4 studies Submit final repor